ITEMNO. &
CITY OF OCEANSIDE

STAFF REPORT

DATE: February 21, 2007
TO: Honorable Mayor and City Councilmembers
FROM: Water Utilities Department

SUBJECT: APPROVAL OF FOUR PURCHASE ORDERS IN THE AMOUNTS OF
$249,800, $228,669, $354,807 AND $62,834 FOR THE PRE-PURCHASE
OF EQUIPMENT CRITICAL TO THE TIMELY COMPLETION OF THE
LOMA ALTA LAGOON ULTRA-VIOLET TREATMENT FACILITY
PROJECT

SYNOPSIS

Staff recommends that the City Council approve four purchase orders for the pre-
purchase of equipment which will be installed in the Loma Alta Lagoon Ultra-Violet
Facility project: a purchase order in the amount of $249,800 to Aquionics of Erlanger,
Kentucky, for the Ultraviolet (UV) System; a purchase order in the amount of $228,669
to Infilco-Degremont of Richmond, Virginia, for the inlet screen; a purchase order in the
amount of $354,807 to Parkson Corporation of Fort Lauderdale, Florida, for the filters;
and a purchase order in the amount of $62,834 to Essco Pumps and Controls of Los
Angeles, for the pumps; and authorization for the Financial Services Director, or
designee, to execute the purchase orders.

BACKGROUND

On January 16, 2006, Council adopted a resolution authorizing entering into an
agreement with the State of California for a Proposition 40 Clean Beach Initiative Grant
Program Agreement for $2,355,000 for the Ultra-Violet Facility project at the Loma Alta
Lagoon (UV Facility). On May 17, 2006, Council approved a professional services
agreement with Carollo Engineers for project design, plans and specifications, and
environmental permitting services for the UV Facility. During the design phase, cost
estimates were developed for the project to see if sufficient funds would be available. It
was determined that the project would cost slightly more than $5,000,000. The City
reapplied for this new grant amount to replace the original $2,355,000 grant.

On December 13, 2006, Water Utilities staff was notified that the City had been
awarded the new grant in the amount of $5,000,000 from the Proposition 40 Clean
Beach Grant Program administered by the State of California Water Resources Control
Board (SWRCB).



Pre-purchase specifications for critical equipment including the UV reactors, inlet
screen, pressure filters, and pumps were developed and requests for proposals were
sent to six firms capable of providing the equipment. This equipment has long
production times and could, if not pre-purchased prior to construction, delay the
completion of the project. The state timeline calls for the facility to be operational by
April 2008.

ANALYSIS

The City sent out six requests for proposals (RFP) for the pre-purchase of equipment for
the project (Exhibit A). The results are as follows:

e Proposals were received from ITT-Wedeco for $235,269 and Aquionics for
$249,800 for the UV system. A letter was received from Coombs-Hopkins
indicating they would not provide a proposal on the UV system. The others
did not respond. A condition in the request for proposal required the UV
system equipment undergo validation testing. The equipment proposed by
ITT-Wedeco failed the validation testing. It is recommended that the City
accept the proposal from Aquionics; validation testing of the equipment they
proposed confirmed that the equipment will meet the required specifications.

e A proposal was received from Coombs-Hopkins who represents Infilco-
Degremont for $228,669 for the inlet screen. A letter was received from
Aquionics indicating they would not provide a proposal on the inlet screen.
The others did not respond. It is recommended that the City accept the low
proposal from Inflico-Degremont for the inlet screen.

e A proposal was received from Coombs-Hopkins who represents Parkson
Corporation for $354,807 for the filters. A letter was received from
Aquionics indicating they would not provide a proposal on the filters. The
others did not respond. It is recommended that the City accept the low
proposal from Parkson Corporation for the filters.

e A proposal was received from Essco Pumps and Controls for $62,834 for
the pumps. A faxed proposal received from Flow Systems was
unacceptable because the RFP required proposals to be delivered to the
Water Administration office. A letter was received from Coombs-Hopkins
indicating that they would not be bidding on the pumps. The others did not
respond. It is recommended that the City accept the low proposal from
Essco Pumps and Controls for the pumps.

FISCAL IMPACT

There is an adopted budget of $2,355,000 (711.667112) for the Loma Alta Lagoon
Ultraviolet Treatment Facility Grant Project. This will increase to $5,000,000 once the
agreement is finalized and Council accepts the grant funding. There are available funds
for these purchases.



COMMISSION OR COMMITTEE REPORT

Does not apply.
CITY ATTORNEY’S ANALYSIS

City Attorney analysis does not apply.

INSURANCE REQUIREMENTS

Does not apply.

RECOMMENDATION

Staff recommends that the City Council approve four purchase orders for the pre-
purchase of equipment which will be installed in the Loma Alta Lagoon Ultra-Violet
Facility project: a purchase order in the amount of $249,800 to Aquionics of Erlanger,
Kentucky, for the Ultraviolet (UV) System; a purchase order in the amount of $228,669
to Infilco-Degremont of Richmond, Virginia, for the inlet screen; a purchase order in the
amount of $354,807 to Parkson Corporation of Fort Lauderdale, Florida, for the filters;
and a purchase order in the amount of $62,834 to Essco Pumps and Controls of Los
Angeles, for the pumps; and authorization for the Financial Services Director, or
designee, to execute the purchase orders.
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Exhibit A - Request for Proposal Mailing List



	
	
	
	


