

**Oceanside Circulation Element Update
DRAFT Project Schedule**



Dated: February 2010

Task:	Timeline:
NOP CEQA Scoping Meetings	Completed in January & February 2010
Draft Traffic Impact Study	Spring 2010
Screencheck Draft EIR	Summer 2010
Draft Program EIR	Fall 2010
Public Review Period	Winter 2010
City Council Presentation	Winter 2010/2011