
STAFF REPORT 
 
 
 
 
 
DATE:  June 8, 2010 
 
TO:  Water/Sewer Committee 
 
FROM: Cari Dale, Water Utilities Director 
 
SUBJECT: RECOMMEND APPROVAL OF AMENDMENT 1 IN THE AMOUNT OF 

$34,946 TO THE PROFESSIONAL SERVICES AGREEMENT WITH 
MACTEC ENGINEERING AND CONSULTING, INCORPORATED  

 
 
SYNOPSIS 
 
Staff recommends that the Water/Sewer Committee recommend that the Utilities 
Commission recommend that the City Council approve amendment 1 in the amount of 
$34,946 to the professional services agreement with MACTEC Engineering and 
Consulting, Incorporated, of San Diego for the cost of additional samples to replace 
samples lost due to the State’s stop work order, and authorize the City Manager to 
execute the agreement upon receipt of all supporting documents. 
 
BACKGROUND 
 
The Lower San Luis Rey River and river mouth currently suffers from elevated bacterial 
levels negatively impacting water quality in the river mouth and the adjacent shoreline. 
In 2005, this beach area was posted due to bacterial exceedance 209 days; 186 days 
were during one consecutive stretch.  The City of Oceanside has been sampling the 
San Luis Rey River since 1994 to determine the source or sources of the bacterial 
exceedance.  Thus far, the results are inconclusive.  One potential source is from birds 
that frequent a sand island in the river mouth.  During low tides when the island is not 
submerged hundreds of birds are found on the island.  When tidal influx causes the 
island to be submerged, the bird waste is washed from the island and is released into 
the river mouth flow.  It is theorized that this may contribute to bacterial exceedance in 
the coastal mixing zone. 
 
On July 18, 2007, the City Council approved the adoption of a resolution authorizing 
entering into a Proposition 50 Clean Beach Grant Program Agreement with the State of 
California for the award of $554,375 for the Lower San Luis Rey River Bacteria Source 
Tracking Study project.  The agreement was fully executed on December 11, 2007. 
 
On February 20, 2008, the City Council approved a professional services agreement 
with MACTEC Engineering and Consulting Services in the amount of $507,275 for 
sampling, analysis and preparation of the San Luis Rey River Bacteria Source Tracking 
Study project.   
 
 



 
ANALYSIS 
 
On December 19, 2008, all State Water Resources Control Board (SWRCB) grant 
project activities were suspended per the California Department of Finance Budget 
Letter 08-33.  On December 17, 2009, the SWRCB gave the City of Oceanside notice 
that this project had been selected to restart.  Due to the suspension of the project a 
request for time extension was filed and approved by the SWRCB.  Amendment 1 to the 
professional services agreement extends deadlines and increases the total project cost 
for additional sampling required. 
 
FISCAL IMPACT 
 
The total cost of Amendment No. 1 is $34,946.  Adequate grant funds are available. 
 

Prop50 Clean Beach Grant Program Bacteria Source Tracking Study 
Budget Appropriation 

(908711500711) 
Original 

Agreement 
Balance Available 

$554,375 $507,275.24 $47,130 
 
Unexpended funds must be refunded back to the State under the conditions of the 
grant. 
 
COMMISSION OR COMMITTEE REPORT 
 
Does not apply. 
 
CITY ATTORNEY’S ANALYSIS 
 
The referenced documents are being reviewed by the City Attorney’s office. 
 
RECOMMENDATIONS 
 
Staff recommends that Water/Sewer Committee recommend that the Utilities 
Commission recommend that the City Council approve amendment 1 in the amount of 
$34,946 to the professional services agreement with MACTEC Engineering and 
Consulting, Incorporated, of San Diego for the cost of additional samples to replace 
samples lost due to the State’s stop work order, and authorize the City Manager to 
execute the agreement upon receipt of all supporting documents. 
 
PREPARED BY:      
     
        
Greg Blakely       
Administration Manager   
 
 
Exhibit A – Amendment 1   


