
OCEANSIDE CITY COUNCIL POLICY 

 

SUBJECT:  
Change Order Policy for Work POLICY NUMBER 300-18 
Off-site to Base Contract Project ADOPTED 8-10-88 

 
 
It is the policy of the City Council that the City Engineer and/or Public Works Director 
be authorized to solicit quotes from contractors with existing contracts for time-critical 
work at an off-site location.  The lowest responsible bidder may be authorized to 
perform the work through execution of a change order to the base contract. 
 
The City Engineer and/or Public Works Director shall be the official responsible for 
soliciting quotes and shall approve the change order, or recommend approval to the 
City Council/CDC/Harbor Board where existing change order policy requires, to the 
lowest responsible bidder.  The staff report to Council, if required, shall list the 
contractors contacted and their response. 




